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SIXTH QUARTERLY REPORT
CONTRACT NAS8-32245
ELCAM, INC.
April 18, 1978
I. SUMMARY
TI-e Sixth Quarterly Report covers the period from January 1 through
April 13, 1978. It reports on the schedule status and technical
performance of the subject contract.
II. CONTRACT
During the Sixth Quarter, the Tempe-OTS was modified as follows:
1. W300 was replaced with an accumulating flow meter.
2. W100 and W101 were cleaned and replaced.
3. 1204 was relocated to the storage tank top.
4. The vacuum relief valve was replaced with a vacuum relief/air
vent valve.
5. The tempering valve was removed.
6. The autocontrol collector sensor was moved inside the collector.
7. T102, T103 and 1`104 were relocated inside the collector in an
attempt to calibrate T105. Two of these sensors appear to have
failed.
An unexplained period of zero flow occurred from 3-14-78 through
3-17-78. Following this period, good data has been recorded although
no maintenance action has been taken.
In April, the San Diego-OTS was installed. This system includes
several improvements compared to the Tempe equipment:
1. The collectors have tempered glass covers.
2. The system plumbing is significantly simplified.
3. The autocontrol is the new Model #150 for which a U.L. listing is
1
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expected to be obtained at additional expense to the contractor.
The Sixth Quarterly Review was held at the San Diego-OTS following its
successful installation and acceptance by the Technical Director.
The U.L. testing program proceeded with fire and structural testing
of the collector in Northbrook, Illinois, and electrical testing of
the autocontrol in Santa Clara, California. The fire testing re-
sulted in failure because of the flammable nature of the acrylic
cover. The structural testing verified the capability of the collector
to withstand generally accepted loads altnough failure occurred prior
to the applied loads reaching their preassigned criteria levels.
Electrical testing is not yet complete; however, May 9 has been
established as a completion date for this segment of the U.L. program.
The finned test report was completed late in the subject reporting
period.
The following contract modifications were received during the
sixth quarter:
1. Supplemental Agreement #6
2. Supplemental Agreement #7
3. C.P.-14 ( or C.P.-15 and C.P.-16) Routine Ma i ntenance at both O.T.S.'s.
4. C.P.-17, Special Sensor Replacements (TEMPE)
5. C.P.-18, Collector Cover Material Change (SAN DIEGO)
The following Change Proposals are outstanding:
1. C.P.-19, Waiver of Certain Certification Requirements
III. SCHEDULE
The contract is on schedule as amended by Supplemental Agreement #7.
IV. TECHNICAL PERFORMANCE
A. Work Accomplished
Work performed during the Sixth Quarter included:
1. One OTS (Tempe) visit to perform sensor replacement and minor
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system plumbing modifications.
2. Monitor Tempe-OTS data.
3. Receipt of preliminary U.L. test program results.
4. Planning and execution of San Diego-OTS installation.
5. Completion of finned tube test report.
6. Sixth Quarterly Review.
B. Problem Areas
No outstanding problem areas have been identified. The cause
of the questionable data from Tempe-OTS remains unexplained.
Respectful1 submitted,
Terence C. Honikman
Principal Investigator
TCH:jjw
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SEVENTH QUARTERLY REPORT
CONTRACT NAS8-3?245
ELCAM, INC.
July 10, 1978
I. SUMMARY
This Seventh Quarterly Report covers the period from April 14, 1978 through
June 30, 1978. It reports on the schedule status and technical performance
of the subject contract.
1I.	 CONTRAr,;
During the Seventh Quarter, the Tempe OTS was modified as follows:
1. Three collector temperature sensors were replaced.
2. The collector insulation doublers were removed.
3. The circulation pump was replaced to permit its inspection.
The San Diego OTS was modified as described in detail in the May status
report. Both OTS appear to be performing satisfactorily and there are
no outstanding service calls or planned modifications to the contractor
supplied equipment. The gas flow meter installed on the San Diego OTS
may yet require modification by the instrumentation contractor.
The following reports were prepared during the Seventh Quarter:
ESC-37	 Testing Program Performed By Underwriter's Laboratories
ESC-38	 SUNSPOT Collector Rack Structural Analysis
ESC-39	 Approximate SUNSPOT Collector Performance Modifiers
for Off-Optimum Orientations at or Near Latitude 34°
CP-19, Waiver of Certain Certification Requirements, and CP-21, Maintenance
Reporting, remain outstanding.
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III. SCHEDULE
The contract is on schedule as amended by Supplemental Agreement #7.
IV. TECHNICAL PERFORMANCE
A. Work Accomplished
Work performed during the Seventh Quarter included:
1. Monitor Tempe OTS
2. Install San Diego OTS
3. Contractor visit to U.L. facilities
4. Correct San Diego OTS installation problems
5. Government acceptance of San Diego OTS
6. Completion of U.L. test program including Elcam report #ESC-37,
Testing Program Performed By Underwriter's Laboratories, Inc.
7. Perform minor modifications at Tempe OTS - see CP-20 for details
8. Monitor San Diego OTS
9. Prepare Elcam reports #ESC-37,festing Program Performed By
Underwriter's Laboratories, ESC-38, SUNSPOT Collector Rack
Structural Analysis, and ESC-39, Approximate SUNSPOT Collector
Performance Modifiers for Off-Optimum Orientations at or Near
Latitude 34°.
B. Problem Areas
No identified problems remain outstanding.
Res pe t ally submitted,
Terence C. Honikman
Principal Investigator
TCH: j jw
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MONTHLY STATUS REPORT
CONTRACT NAS8-32?45
ELCAM, INC.
MONTH OF JULY 1978
I. WORK PERFORMED
A. TEMPE OTS
The data received from the Tempe OTS continued to be satisfactory. We
received a phone call from the site on July 31, reporting that W101 (Channel
5) had been stepped on and broken. The flow meter was isolated from the
system and the Cascade mode deactivated. The system is now operating'as a pre-
heater. NASA and IBM were notified and a replacement flow meter was requested.
B. SAN DIEGO OTS
The data received from San Diego was satisfactory. No service calls were
received. The system appears to be in working order,
II. WORK SCHEDULED
A. Monitor Tempe OTS
Replace W101 flow meter when we receive a replacement for the broken sensor.
B. Monitor San Diego OTS
II1. CONTRACT MODIFICATIONS
No contract modifications were received during the Month of July 1978.
6
.IV. PROPOSED CONTRACT MODIFICATIONS
No contract modifications were proposed during the month of July 1978.
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MONTHLY STATUS REPORT
CONTRACT NAS8-32245
ELCA'-1, INC.
MONTH OF AUGUST 1978
I. WORK PERFORMED
A. TEMPE OTS
The data received from Tempe OTS continued to be satisfactory. The
system remains in the preheater mode due to a broken flow meter.
(S. e July 1978 report.)
The solar portion of the system was turned off on August 31 to
conduct a collector stagnation test on September 1. The system
was reactivated September 2nd, The results of the stagnation
test will seen when the August/September data comes in.
B. SAN DIEGO OTS
The data received from San Diego was satisfactory. No service call,
were received. The system appears to be in working order.
II. WORK SCHEDULED
A. Monitor Tempe OTS
Replace W101 flow meter when we receive a replacement for the
broken sensor.
B. Monitor San Diego OTS
III. CONTRACT MODIFICATIONS
No contract modifications were received during the month of August, 1978.
IV. PROPOSED CONTRACT MODIFICATIONS
No contract modifications were proposed during the month of August, 1978.
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CONTRACT NAS8-3224S
F.LCAM. INC.
MO NTH OF SEPTEMBER 1978
I.	 WORK PERFORMED
A. TEMPE OTS
The data received from Tempe OTS through 9/6/78 continued to be
satisfactory. 17he system remains in the prehenter mode due to a
broken flow meter. (See July 1978 monthly status report)
B. SAN DIEGO
The data received form San Diego was satisfactory. No service
calls were received. The system appears to be in working order.
Data was received through 9/1/78.
H. WORK SCHEDULED
A. Monitor Tempe OTS
Replace W101 flow meter when we receive a replacement for the
broken sensor. The replacement sensor was sent to the University
in Tempe and is now being routed to us.
B. Monitor San Diego OTS
111. CONTRACT MODIFICATIONS
A. Article XIV of the GENERAL PROVIS]ON$ Paragraph B., Subparagraph 2
was amended to add New Technology Long Form (Nov. 1977)
B. Paragraph 4.2 CERTIFICATION in Exhibit "A", Statement of Work was
deletted and new test agency data was added.
Both contract modifications were dated 9/28/78.
IV.	 PROPOSED CONTRACT MODIFICATIONS
NO contract modifications were proposed during the month of September. 1978.
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